Program and Project Management

S8 nsformation

INITIATION

Business Strategy

Targets/KPIs

Business Case / Stage Gating investment.

PLANNING

Future State definition

Project Charter

Mañagement plan and Governance

Benefits realisation

Roadmaps

plan

OPERATIONAL **READINESS**

Functional

development and

DEPLOYMENT

activitý seguence

progress reports

STABILISATION

reporting and measurement Adjustments and

Ď

STRATEGY

Stakeholder identification & assessment

Leadership roles & alignmenť

Change Communications

Shared vision

CHANGE **READINESS**

Stakeholder impacts

Communications & engagement plans

Change Agent Network

Assessment

ENGAGEMENT

Employee engagément & kev messages

requirements and

Org design

Roles and process

TOOLS & **SUPPORT**

Communications

Training deployment for solution. adjustments Performance

Adoption support

REINFORCEMENT

Adoption

measurement and

Continuous

Data and Information Management